
de maximis, inc. 

June 15, 2007 

Ms. Alice Yeh 

186 Center Street 
Suite 290 

Clinton, NJ 08809 
(908) 735-9315 

(908) 735-2132 FAX 

VIA ELECTRONIC & US MAIL 

ATTN: Lower Passaic River Remedial Project Manager 
Emergency and Remedial Response Division 
U.S. EPA, Region 2 
290 Broadway, 19th Floor 
New York, New York 10007 

Re: Monthly Progress Report No. 1 - May 2007 
Lower Passaic River Study Area (LPRSA) Remedial Investigation/ 
Feasibility Study (RI/FS) 
CERCLA Docket No. 02-2007-2009 

Dear Ms. Yeh: 

de maximis, inc. is submitting this Monthly Progress Report for the above­
captioned project on the behalf of the RI/FS Agreement Settling Parties 
(Cooperative Parties Group or CPG) pursuant to the Administrative Settlement 
Agreement and Order on Consent (Settlement Agreement or AOC). The 
Progress Report satisfies the reporting requirements of Paragraph 42 of said 
Settlement Agreement. 

(a) Actions which have been taken to comply with this Settlement 
Agreement during the previous month. 

Meetings/Conference Calls 

• On Tuesday, May 15, 2007, R. Kennedy and D. Boye of ENSR 
representing the CPG and J. Mccann and L. Warner of Malcolm Pirnie, 
Inc. (MPI) representing EPA held a conference call to discuss sediment 
sampling and analytical protocols. 

• On May 30, 2007, R. Law of de maximis, K. Carbonneau of ENSR and W. 
Porter (representing the CPG) met with EPA representatives A. Yeh and 
R. Basso to discuss the questions/clarifications of AOC/SOW, proposed 
2007 Field Work UFP-QAPPs and Work Plan update approach, Project 
Schedule deliverable format, Modeling Program deliverables update, 
Critical Data Needs status, NRDA/WRDA Program involvement, and the 
distribution/format of the Focused Feasibility Study. 
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Correspondence 

• EPA was notified of the identification of the Project Coordinator (de 
maxim is, inc.) on May 14, 2007 pursuant to Paragraph 33 of the AOC. 

• EPA was provided the names, titles, and qualifications of personnel 
(ENSR) to be used in carrying out the RI/FS on May 23, 2007 pursuant to 
Paragraph 32 of the AOC. 

• EPA was provided a Quality Management for ENSR complying with the 
Uniform Federal Policy for Implementing Quality Systems (UFP-QS) 
(March 2005) on May 23, 2007 pursuant to Paragraph 32 of the AOC. 

(b) Results of Sampling and Tests 

No sampling activities were conducted during this period; therefore, no results 
are available. Processing of the LPRSA aerial photography task approved by the 
EPA in March 2007 has progressed; ENSR received a preliminary package of 
ortho-photos during the reporting month and is reviewing them. 

(c) Work planned for the next two months with schedules relating to the 
overall project schedule for RI/FS completion 

A project schedule deliverable required pursuant to Paragraph 37 is being 
finalized for submission to EPA by June 7, 2007. 

The following draft documents representing proposed 2007 field work tasks are 
being completed for submission during this period: 

• Bathymetry Survey Plan 
• Sediment Grab Sampling Plan 
• Habitat Identification Survey UFP QAPP 
• Fish Community Survey UFP QAPP 
• Reference/Urban Background Survey UFP QAPP 
• Fish/Crayfish Tissue Sampling UFP QAPP 
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(d) Problems encountered and anticipated problems, actual or anticipated 
delays, and solutions developed and implemented to address actual or 
anticipated problems or delays. 

CPG is not in receipt of the Modeling Deliverables that were to be provided 
pursuant to Appendix E (Modeling Data Needs) of the Settlement Agreement on 
or about April 30, 2007. EPA informed CPG of the delay on May 4, 2007. CPG 
understands that EPA intends to provide the modeling deliverables on or about 
June 15, 2007. The modeling deliverables are required no later than the third 
quarter of calendar year 2007 so as not to adversely impact the LPRSA RI/FS 
schedule. 

If you have any questions, please contact me or Rob Law at (908) 735-9315. 

Very truly yours, 

cc: Sarah Flanagan, EPA Office of Regional Counsel 
William Hyatt, CPG Coordinating Counsel 
Megan Grubb, USAGE 
Lisa Baron, NJDOT 
Tim Kubiak, USFWS 
Reyhan Mehran, NOAA 
Janine MacGregor, NJDEP 
Kristine Carbonneau, ENSR 

ft .......... 
t,~ PAPER 


	barcode: *623397*
	barcodetext: 623397


